

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110051-4  
CONTRACT INSPECTION REPORT

CONTRACT NO. [REDACTED]

TASK NO. [REDACTED]

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

26 September 1966

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

30 December 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

AP-3 Analytical Stereo Plotter

Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

95%

PER CENT OF FUNDS EXPENDED -

N.A.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

FP

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST ☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 - 21 September 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECT

25X

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A000100110051-4  
NARRATIVE REPORT☒ INTERIM☐ FINAL

X1  
X1  
[ ] of TID along with [ ] of P&DS  
visited [ ] from 19 - 21 September 1966 to run preliminary acceptance tests on the AP-3. 25X

X1  
Convergent pan photography covering the Phoenix Test range was used for test material. This material exposed several errors in the AP-3 programs and the [ ] people made the appropriate corrections.

X1  
The following programs were checked and were acceptable: main pan programs, initial conditions, ground distances and model distances at both 5 and 11 micron, dumping of information program, shut down tape, and recovery of positions program. [ ] informed us that they have produced an automatic relative orientation tape for ACIC under Air Force contract, if we can obtain a copy of this program it will appreciably reduce the setup time per model. The AP-3 can use this program because it is capable of accommodating both [ ] 501 and ASCII codes. 25X 25X

Terrestrial stereo photos taken under controlled conditions were also used for test material. The frame program switching the Y and Z axis is used on this photography. We had not prepared a parallax tape for this format and it was difficult to setup, with [ ] assistance an acceptable solution was reached. 25X

X1  
The [ ] Tech. Rep. was present during most of the tests and made several adjustments that were requested.

X1  
As reported in the previous report, the ball screws for the coordinatograph and the removable an anamorphic lens are behind schedule. The project monitor instructed [ ] to ship the instrument [ ] and add the above two items when they are available. 25X

The contractor hopes to ship the instrument the 28 September.

Final acceptance will be at [ ] after all items have been received and are acceptable. 25X